tabRep

Name	Start	Finish	% Complete
RG	Sun 11/20/22	Tue 11/22/22	100%
uml	Wed 11/23/22	Tue 11/29/22	100%
ui/ux	Wed 11/30/22	Tue 12/13/22	75%
finish DOC	Thu 12/8/22	Thu 12/8/22	0%
build classes	Wed 11/30/22	Thu 12/15/22	0%
build database	Wed 11/30/22	Tue 12/13/22	0%
build ui	Wed 12/14/22	Mon 12/26/22	0%
finish IMP	Mon 12/19/22	Mon 12/19/22	0%
unit test	Tue 12/27/22	Mon 1/2/23	0%