Report 1

Name	Start	Finish	% Complete
RG	Sun 11/20/22	Tue 11/22/22	100%
ui/ux	Wed 11/23/22	Wed 11/30/22	100%
uml	Sun 12/4/22	Thu 12/8/22	75%
finish Doc	Sun 12/11/22	Sun 12/11/22	0%
build classes	Sun 12/11/22	Tue 12/20/22	0%
build database	Sun 12/11/22	Sun 12/18/22	0%
build ui	Sun 12/11/22	Wed 12/21/22	0%
finish imp	Tue 12/20/22	Tue 12/20/22	0%
unit test	Thu 12/22/22	Mon 12/26/22	0%