)	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	F S	Nov 20, '22 S M T W T F S
1		4	e-commrce	26 days	Sun 11/20/2	Mon 12/26/2	2			
2	✓ -	- 5	analysis	3 days	Sun 11/20/2	Tue 11/22/2				system analyst
3	✓	-	RG	3 days	Sun 11/20/22	Tue 11/22/2	2	system analyst		
4		-	Dsign	11 days	Wed 11/23/2	Sun 12/11/2	2			
5	V	-	ui/ux	6 days	Wed 11/23/2	Wed 11/30/2	23	devloper2[50%]		<u> </u>
6		-	uml	5 days	Sun 12/4/22	Thu 12/8/22	5	system analyst		
7	-	-	finish Doc	0 days	Sun 12/11/22	Sun 12/11/22	2			
8		-	implemntation	9 days	Sun 12/11/2	Wed 12/21/2	4			
9	•	-	build classes	8 days	Sun 12/11/22	Tue 12/20/2	6	devloper1		
10	•	-	build database	6 days	Sun 12/11/22	Sun 12/18/22	6	devloper1		
11		-	build ui	9 days	Sun 12/11/22	Wed 12/21/2	26	devloper2[50%]		
12		-5	finish imp	0 days	Tue 12/20/22	Tue 12/20/2	9			
13		-5	testing	3 days	Thu 12/22/2	Mon 12/26/2	8			
14		-5	unit test	3 days	Thu 12/22/22	Mon 12/26/2	28	devloper3[50%]		



